NOV 29th		Dec 6th		Dec 13		Dec 20		Dec 27		Jan 3		Jan 10
Exp: Motivation Analysis		Framework Setup		Exp: KARIZ evaluation		Exp: KARIZ evaluation		Left over experiments		Final Edits		
		KARIZ implementation		KARIZ implementation								
Wrt: Intro/Motivation		Wrt: Motivation/Design		Wrt: Design/Impl		Wrt: Impl/Evaluation		Wrt: Leftovers				